GOVERNMENT OF SIKKIM WATER RESOURCES & RIVER DEVELOPMENT DEPARTMENT

STATEMENT OF RECEIPTS / PROFORMA - III MONTH OF OCTOBER 2017

						(Rs. In Lakhs)
Head / Sub Head of Development as per evelopment Programme	Budget Estimate Year 2017-18	Realised Estimate 2017-18	Receipt realised upto previous month	during the month		% of BE/RE receipt realised till the end of the month report	Reasons for shortfall or excess if any
	2	3	4	5	6	Toport	
OR HEAD -0702-MINOR GATION 80-800 OTHER RECEIPTS	6.30	29.54	0.00	12.34	12.34		8

Govt of Sikkim

Superintending Engineer (N/E) WR&RDD Govt. of Sikkim

Superintending Engineer (S/W) WR&RDD Govt of Sikkim

Additional Chief Engineer WR&RDD Govt.of Sikkim

ABSTRACT OF FINANCIAL PROGRESS REPORT OF ONGOING/COMPLETED WORKS UNDER WATER RESOURCES & RIVER DEVELOPMENT DEPARTMENT DURING THE MONTH OF OCTOBER 2017

SI.		D			ORTH			EAST Rs. In Lakhs						
NO.	MAJOR HEAD	Budget Estimate 2017-18	Sanction in current year	Total	Expenditure in current year till previous month	Expenditure in the month under report	Total Expenditure	Budget Estimate 2017-18	Sanction in current year	Total	Expenditure in current year till previous	Expenditure in the month under	Total Expenditure	
-	2	3	4	5	6	7	8	9	10	22	month	report		
1	FLOOD CONTROL & DRAINAGE / OTHER CHARGES / FORT	0.00	0.00	0.00	0.00	0.00	0.00	1450.00	0.00	1450.00	0.00	961.26	961.26	
2	MINOR WORKS	10.90	0.00	10.90	0.00	5.51	5.51	30.00	0.00	30.00	23.04	5.54	28.58	
3	NABARD	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00			20.56	
4	AIBP	1138.06	0.00	4400.00				0.00	0.00	0.00	0.00	0.00	0.00	
5		1100.00	0.00	1138.06	0.00	0.00	0.00	1520.22	0.00	1520.22	0.00	0.00	0.00	
5	CAD	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
6	FMP	72.66	0.00	72.66	0.00	0.00	0.00	2020.04	10000			0.00	0.00	
7	NEC	200.00	0.00				0.00	3836.24	0.00	3836.24	0.00	0.00	0.00	
+		300.00	0.00	300.00	0.00	0.00	0.00	141.08	0.00	141.08	96.79	31.05	127.84	
3	BADP	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00			
9	CMRF&NDRF/SDRF	0.00	0.00	0.00	0.00	0.00	0.00				0.00	0.00	0.00	
			0,00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	

Senior Accounts Officer
VKRARDD
Government of Sikkim

Superintending Engineer (N/E)
WR&RDD
Government of Sikkim

Superintending Engineer (S/W WRANDD Government of Sikkim Addi. Chief Engineer WR&RDD Government of Sikkim

Page 1

ABSTRACT OF FINANCIAL PROGRESS REPORT OF ONGOING/COMPLETED WORKS UNDER WATER RESOURCES & RIVER DEVELOPMENT DEPARTMENT DURING THE MONTH OF OCTOBER 2017

SI.	MAJOR			S	OUTH			Rs. In Lakhs						
No.	HEAD		TONED AMO	TNUC	1			SANCTIONED AMOUNT WEST						
1	2	Budget Estimate 2017-18	Sanction in current year	Total	Expenditure in current year till previous month	Expenditure in the month under report	Total Expenditure	Budget Estimate	Sanction in current year	Total	till previous	in the month under	Total Expenditure	Re
-	- 4	3	4	5	6	7	8	9	10	11	month 12	report		
1	FCRT & OTHER CHARGES(PLAN)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
2	MINOR WORKS	10.90	0.00	10.90	9.45	0.00	9.45	11.90	0.00	11.90	8.55	1.36	9.91	
3	NABARD	0.00	0.00	0.00	0.00	0.00	0.00	48.24	0.00	48.24	25.19	13.54	38.73	
4	AIBP	1222.00	0.00	1222.00	0.00	0.00	0.00	80.88	0.00	80.88	0.00	0.00	0.00	
5	CAD	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
6	FMP	0.00	0.00	0.00	0.00	0.00	0.00	1893.94	0.00	1893.94	0.00	0.00	0.00	
7	NEC	141.08	0.00	141.08	96.79	31.05	127.84	0.00	0.00	0.00	0.00	0.00		
3	CMRF&NDRF/SDRF	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	

Senior Accounts Officer
WHARDD
Government of Sikkim

Superintending Epoples (N/E) WR&RDD

Superintending Engineer (S/W)
WK&RDD
Government of Sikkim

Addl.Chief Engineer WR&RDD Government of Sikkim

Page

ABSTRACT OF PHYSICAL PROGRESS REPORT OF ONGOING WORKS UNDER WATER RESOURCES & RIVER DEVELOPMENT DEPARTMENT MONTH OF OCTOBER 2017

	MAJOR HEAD	No. of Scheme			Physically Completed up to 31st March 2017	No	o. of scheme	S	Progress of Schemes in numbers			numbers		
SI. No.		sanctioned upto 2015-16	Sanctioned during 2016-17	Total (3+4)		Spillover to 2017-18	Sanctioned during 2017-18	Total scheme (7+8)	0 - 29%	30 - 59%	60 - 89%	90 -99%	100%	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	FCRT (HCM 42 DAYS Programme)	625	0	625	625	0	0	0	0	0	0	0	0	During 2012-13 854 no. of schemes were sanctioned amounting to Rs. 61.92 Crore, due to duplication 9 nos. of schemes under East Division were deleted. Now the actual number of scheme an 645 only. Out of which 599 nos of schemes were physically completed and 26 no. of schemes also closed before completing the targeted length, During 2016-17 the total completed scheme were 625 nos, and 20 no. of schemes were not implemented till date and same will be closed. The progressive expenditure is Rs. 3564.80 lakhs.(All scheme were physically closed)
2	NEW- NABARD -XX	1	0	1	0	1	0	1	0	0	1	0	0	Work under progress.
3	AIBP	156	0	156	0	156	0	156	13	55	79	7	2	nos are physically completed and remaining are under progress.
4	Flood Management Programme(FMP)	28	0	28	24	4	0	4	0	0	1	0		24 no. of schemes sanctioned during the year 2008-09, in which 2 no. of schemes were physically completed during 2015-16. And 4 nos. of FIMP schemes were sanctioned during 2011-2012 of 4 FMP schemes 3 nos. were physically completed and 1 no.is still under progress.
5	NEC	5	0	5	4	1	0	1	0	0	0	0	1	Work Completed.
6	BADP	18	0	18	8	10	1	11	1	0	1	1	8	
7	STATE PLAN	1	0	1	0	1	0	1	0	0	0	1		Work under progress.
	TOTAL :-	834	0	834	661	173	1	174	14	55	82	9	0	Work under progress.

Assistant Director (M&E)
WR&RDD
Govt. of Sikkim, Gangtok

Adult Dull Mark River
Water Resources & River
Develor Skikim, Sangtok

Superintending Engineer (N/E)
WR & GOD
Govt of Sikkim, Gangtok

Superintending Engineer (S/W) WR&RDI Govl. of Sikkim,Gangtok Additional Chief Engineer WR&RDD Govt. of Sikkim, Gangtok